
iJ) COU NCI L COMMUNICATION 

' AGENDA TITLE: Acceptance of Improvements Under Civic Center Data/Telecommunication 
Cabling (Phase I) Contract 

. 1 

- - \- ,  L - -  APPROVED C - y .  ,/ 

,/ TLOMA~ A. PETERCSOL recycled paper 

MEETING DATE: August 2, 1995 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the Phase I portion 
of the above-named contract and direct the City Engineer to file a 
Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Maverick Communications, Inc., of 
Hayward, on November 16, 1994, in the amount of $106,573.50. 
The work was to be done in two phases corresponding to the move 
out and back into City Hall. Phase I of the contract has been 

completed in substantial conformance with the plans and specifications approved by the City Council. 
Phase II of the contract includes the installation/relocation required in conjunction with the City Hall 
Remodel Project. 

The Phase I original contract price was $77,247.33; the Phase I 1  contract price was $29,326.17. The 
final Phase I contract price was $98,692.16; current adjustments to the Phase II contract bring that 
contract total to $32,467.48. The difference between the Phase I contract amount and the final Phase I 
contract price is due to nine change orders totaling $21,444.83. A brief description of those change 
orders and their cost is outlined below. The difference between the Phase II contract amount and the 
current adjusted Phase II contract price is due to one change order totaling $3,141.31. 

PHASE I PHASE II TOTAL 

ORIGINAL PROJECT COST $77,247.33 $29,326.17 $106,573.50 

cco 1 $ 2,000.00 
Double data in Annex 

$ 2,000.00 

cco 2 8,493.1 9 3,141.31 11,634.50 
Fiber optic cable change 

cco 3 952.60 
Fiber optic patchcords (20) 

952.60 

c d 
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PHASE I PHASE II TOTAL 

cco 4 1,363.00 
Upgrade patchcords to Cat. 5 (290) 

cco 5 
Double data in Carnegie 

CCO 6 
Rack change in Annex 

1,363.00 

700.00 700.00 

(58.00) 

cco 7 5,708.00 
Additional cable (voice), protector 
blocks, cross connects, testing 
between Carnegie and the 
Public Safety Building (100 pair) 

CCO 8 1,849.00 
Changes/additions at cutover 

cco 9 51 0.00 
Patchcords and miscellaneous 
materials 

(58.00) 

5,708.00 

1,849.00 

510.00 

SALES TAX CREDIT (72.96) (72.96) 

TOTAL CHANGE ORDERS $21,444.83 $ 3,141.31 $ 24,586.14 

TOTAL COST $ 8,692.16 $32,467.48 $131 , I  59.64 

FUNDING: Budgeted Fund: 121.0-350.61 
Current Appropriation: $1 25,000.00 

f7 Total Project Estimate: $140,000.00 

\, Pu lic Works Director 
\ P 

Prepared by Dennis J. Callahan, Building and Equipment Maintenance Superintendent 

JLR/DJC/lm 

cc: Purchasing Officer 
Building and Equipment Maintenance Superintendent 
Information Systems Coordinator 

CACCEPT.DOC 07/26/95 


